
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

GAIL FARBER, Director

March 31, 2009

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: C-1

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
CITY OF IRWINDALE, SAN GABRIEL VALLEY, NEARBY CITIES,

AND UNINCORPORATED COMMUNITIES
(SUPERVISORIAL DISTRICTS 1 AND 5)

(3 VOTES)

SUBJECT

This action is to ratify changes in work and accept completed public works construction
contracts in the City of Irwindale, San Gabriel Valley, nearby cities, and unincorporated
communities.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Ratify changes in work and accept completed contract work under the following
construction contracts:

• Project ID No. FMD0002060 - Channel Right of Way Clearing 2008, East
Maintenance Area, to clear vegetation and debris and channel lining weep
holes, joints, and cracks in the San Gabriel Valley, nearby cities, and
unincorporated communities, Orozco Landscape and Tree Co., with changes
amounting to a credit of $25,052.72, and a final contract amount of
$394,947.28.

• Project ID No. WMD0000101 - Arrow Highway Gateway Enhancement, to
construct concrete pavement, decomposed granite paths, grass pavers,
decorative gate and fencing, and a shade canopy structure; plant trees,
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shrubs, and ground cover; and install an irrigation system, City of Irwindale,
Pan American Landscaping, with changes in the amount of $8,761.00, and a
final contract amount of $232,844.22.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 

The purpose of the recommended action is to obtain your Board's ratification of Director
of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which the
Director of Public Works ordered for Project ID Nos. FMD0002060 and WMD0000101.

The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

I mplementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) and Community and Municipal Services (Goal 3). Acceptance of these
contracts completes the work to improve infrastructure and enhance the quality of life in
the affected communities.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

The modifications to the contract amounts is a credit of $25,052.72 and an increase in
the amount of $8,761.00, while the total values of the contracts are $232,844.22 and
$394,947.28.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION 

The changes in the work as described above and in the attachments are within the
li mits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS 

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION 

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

AIL FARBER
Director of Public Works

GF:JTS:en

Attachments (2)

c: Chief Executive Office (Lad Sheehan)
County Counsel
Office of Affirmative Action Compliance

0:\Section\Administration\Board\Acc)2009\Acc-Letter(03-31-09)Flood.doc



ACCEPTANCE OF CONTRACT
March 31, 2009

PROJECT ID NO. FMD0002060 - CHANNEL RIGHT OF WAY CLEARING, 2008, EAST
MAINTENANCE AREA (in the San Gabriel Valley, nearby cities, and unincorporated
communities), Supervisorial Districts 1 and 5

Contractor: Orozco Landscape and Tree Co., P.O. Box 1140, Glendora,
California 91740

Project Description:

Clearing of vegetation and debris from channel right of way, channel lining weep holes,
joints, and cracks; and other appurtenant work.

Changes in Work:

Variations in Bid Quantities ($25,052.72)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs for these changes were based on the
contract unit price.

Project Completion Date:

The contractor completed the project on January 14, 2009, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.



Final Contract Amount:

Original contract amount $420,000.00
Changes in work authorized by the Director

of Public Works (25,052.72)

FINAL CONTRACT AMOUNT $394.947.28 

Percent total change to original contract amount -6%
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PROJECT ID NO. WMD0000101 - ARROW HIGHWAY GATEWAY ENHANCEMENT
(in the City of Irwindale ), Supervisorial District 1

Contractor: Pan American Landscaping, 4570 Van Nuys Boulevard, No. 284,
Sherman Oaks, California 91403

Project Description:

Construction of concrete pavement, decomposed granite paths, grass pavers,
decorative gate and fencing, and a shade canopy structure; planting of trees, shrubs,
and ground cover; installation of an irrigation system; and other appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities ($1,000.00)
(2) Interpretive Sign Revisions 3,761.00
(3) Additional Landscape Maintenance 6.000.00

Total $8,761.00

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various
bid items. The contractor is paid based upon actual bid quantities used. The decrease
in contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The costs adjustments were based on contract unit
prices.

(2) It was necessary for the contractor to revise the project's interpretive sign to meet
the intent of the design.

(3) It was necessary for the contractor to maintain the landscaping for an additional
four months until a service contract for maintenance could be procured.

The costs for Item 1 were based on contract unit prices. The costs for Items 2 and 3
were negotiated per Subsection 3-2 of the contract specifications.

One hundred thirty-one additional working days were required because of these
changes.
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Project Completion Date:

The contractor completed the project on November 12, 2008, 12 days after the required
completion date. The project specifications provide for the assessment of liquidated
damages of $500 for each calendar day beyond the contract completion date; therefore,
we assessed liquidated damages in the amount of $6,000.00. The delay in forwarding
this letter to your Board was due to the length of time required for the contractor to
furnish the documentation necessary to close out the contract.

In addition, the contractor requested 28 hours of overtime inspection, which resulted in
a credit to the contract.

Final Contract Amount:

Original contract amount $201,964.88
Actual costs of changes in work previously

approved by the Board 29,588.34
Changes in work authorized by the Director

of Public Works 8,761.00
Deduction for overtime inspection (1,470.00)
Deduction for Liquidated Damages (6,000.00)

FINAL CONTRACT AMOUNT $232.844.22 

Percent total change to original contract amount 15.3%
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